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Central

721919 - CC Install Backup Chiller C26 -                              252,000                  252,000                  -                              252,000                  24,040                    206,232                  21,728                    91.38%

Sub-total -                              252,000                  252,000                  -                              252,000                  24,040                    206,232                  21,728                    91.38%

North

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

South

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

District

720100 - Program Management -                              9,605,947               9,605,947               (9,605,947)              -                              -                              -                              -                              -                              

726800 - Contingency 14,626,260             (14,572,459)            53,801                    -                              53,801                    -                              -                              53,801                    -                              

726907 - Wayfinding Signage 50,000                    657,482                  707,482                  10,924                    718,406                  36,676                    681,730                  -                              100.00%

726923 - Replace HVAC, A1 -                              776,250                  776,250                  -                              776,250                  17,776                    739,150                  19,324                    97.51%

Sub-total 14,676,260             (3,532,780)              11,143,480             (9,595,023)              1,548,457               54,452                    1,420,880               73,125                    95.28%

2008 Contingency Supplemental Projects

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

Supplemental Projects closed

Sub-total -                              4,504,567               4,504,567               -                              4,504,567               -                              4,504,567               -                              100.00%

Projects closed

Sub-total            280,323,740               (1,223,787)            279,099,953                9,595,023            288,694,976                               -            288,694,976                               - 100.00%

TOTALS 295,000,000           -                              295,000,000           -                              295,000,000           78,492                    294,826,655           94,853                    99.97%

2008 Bond Program
 Report as of July 31, 2022
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Central

731601 - CC Petrochemical Center              52,450,000               (3,424,456)              49,025,544                2,154,564              51,180,108                               -              51,180,108                               - 100.00%

71601A - CC Petrochem Process Plant                               -                6,349,985                6,349,985                   278,392                6,628,377                               -                6,628,377                               - 100.00%

71601B - CC Petrochem Extended Site Development                               -                6,340,351                6,340,351                   306,053                6,646,404                               -                6,646,404                               - 100.00%

731602 - CC Welcome Center              16,600,000                1,291,796              17,891,796                   578,549              18,470,345                               -              18,470,345                               - 100.00%

71602A - CC Welcome Center Site Development                               -                1,906,100                1,906,100                     93,900                2,000,000                   209,300                1,555,844                   234,856 88.26%

731603 - CC Class Room Building              47,155,000                2,195,219              49,350,219                1,788,440              51,138,659                3,467,725              46,087,441                1,583,493 96.90%

731604 - CC Central Data Closets                2,444,000               (1,294,164)                1,149,836                     37,896                1,187,732                               -                1,187,732                               - 100.00%

731605 - CC Central Access Security                1,852,000                  (644,480)                1,207,520                     53,222                1,260,742                       2,907                1,257,835                               - 100.00%

731606 - CC Frels Renovation                1,153,000                2,755,572                3,908,572                   132,048                4,040,620                               -                4,040,620                               - 100.00%

731607 - CC Davison Building Renovation              14,970,000               (4,906,276)              10,063,724                   388,475              10,452,199                       7,939              10,305,976                   138,284 98.68%

731608 - CC McCollum Center Reno Phase I              24,685,000             (13,326,782)              11,358,218                   405,901              11,764,119                   294,963              11,469,156                               - 100.00%

71608A - CC McCollum Center Reno Phase II                               -                8,483,421                8,483,421                   338,733                8,822,154                   987,482                7,635,741                   198,931 97.75%

731609 - CC McCollum North Renovation                2,535,000               (2,465,543)                     69,457                     62,556                   132,013                               -                   132,013                               - 100.00%

731610 - CC Ball Demolition                1,725,000                  (127,112)                1,597,888                     51,669                1,649,557                               -                1,649,557                               - 100.00%

731611 - CC Anderson Demolition                2,654,000                  (301,221)                2,352,779                     76,021                2,428,800                               -                2,428,800                               - 100.00%

731612 - CC Stadium and Track Demolition                   174,000                  (109,420)                     64,580                       2,087                     66,667                               -                     66,667                               - 100.00%

731613 - CC Central DDC Network                1,160,000                   330,532                1,490,532                     58,715                1,549,247                       5,613                1,543,634                               - 100.00%

731614 - CC Central Plant Upgrades                1,160,000                     64,094                1,224,094                     39,576                1,263,670                               -                1,263,670                               - 100.00%

Sub-total            170,717,000                3,117,616            173,834,616                6,846,797            180,681,413                4,975,929            173,549,920                2,155,564 98.81%

North

732601 - NC Cosmetology & Culinary Center              22,845,000                  (116,422)              22,728,578                   736,359              23,464,937                               -              23,464,937                               - 100.00%

732602 - NC North Data Closets                   915,000                  (263,487)                   651,513                     21,051                   672,564                               -                   672,564                               - 100.00%

732604 - NC Lehr Library Demolition                   650,000                  (434,125)                   215,875                       6,979                   222,854                               -                   222,854                               - 100.00%

732605 - NC North Access/Security                   877,000                  (354,467)                   522,533                     25,266                   547,799                               -                   547,799                               - 100.00%

732606 - NC Wheeler Renovation              14,300,000               (2,644,106)              11,655,894                   391,191              12,047,085                   290,832                9,691,678                2,064,576 82.86%

732607 - NC Brightwell Renovation                6,628,000                   421,240                7,049,240                   258,531                7,307,771                     40,457                6,530,880                   736,434 89.92%

732608 - NC Spencer Renovation              13,000,000               (4,031,341)                8,968,659                   371,682                9,340,341                               -                9,340,341                               - 100.00%

732609 - NC North DDC Network                   580,000                   149,716                   729,716                     28,923                   758,639                               -                   758,639                               - 100.00%

732610 - NC Underground Utility Tunnel              11,600,000               (7,710,815)                3,889,185                   127,254                4,016,439                               -                4,016,439                               - 100.00%

732611 - NC 24 Acres Wetlands Mitigation                2,000,000               (2,000,000)                               -                               -                               -                               -                               -                               -                             -   

732612 - NC Uvalde Expansion                5,000,000               (5,000,000)                               -                               -                               -                               -                               -                               -                             -   

732613 - NC Burleson Renovation                               -                3,291,288                3,291,288                   130,721                3,422,008                               -                3,422,008                               - 100.00%

Sub-total              78,395,000             (18,692,519)              59,702,481                2,097,957              61,800,438                   331,289              58,668,139                2,801,010 95.47%

South

733601 - SC Engineering & Technology Center              28,400,000               (7,096,179)              21,303,821                   691,395              21,995,216                               -              21,995,216                               - 100.00%

733602 - SC Cosmetology Center              16,213,000               (1,534,416)              14,678,584                   545,725              15,224,309                               -              15,224,309                               - 100.00%

733603 - SC Longenecker Renovation              22,555,000               (3,590,821)              18,964,179                   753,047              19,717,226                       3,729              19,713,497                               - 100.00%

733604 - SC South Data Closets                   765,000                  (157,055)                   607,945                     19,704                   627,649                               -                   627,649                               - 100.00%

733605 - SC South Primary Electrical Upgrade                5,800,000                   966,625                6,766,625                   218,639                6,985,264                1,823,792                3,544,303                1,617,169 76.85%

733606 - SC South Access/ Security                   599,000                     96,867                   695,867                     27,563                   723,430                               -                   723,430                               - 100.00%

733607 - SC South HW/CW Relocation              10,266,000               (6,914,146)                3,351,854                   108,303                3,460,157                               -                3,460,157                               - 100.00%

733608 - SC Domestic Water System Rehabilitation                1,160,000                   823,696                1,983,696                     64,096                2,047,792                     84,423                1,061,690                   901,679 55.97%

733609 - SC Fire House Expansion                5,585,000               (5,585,000)                               -                               -                               -                               -                               -                               -                             -   

733610 - SC Jones Renovation              13,803,000                4,348,177              18,151,177                   605,876              18,757,053                   953,198              15,668,612                2,135,243 88.62%

73610A - SC Jones Central Plant Relocation                               -              10,570,357              10,570,357                   344,861              10,915,218                     95,209                8,844,512                1,975,497 81.90%

733611 - SC Bruce Student Center Renovation              10,400,000               (8,275,308)                2,124,692                     73,380                2,198,072                               -                2,198,072                               - 100.00%

733612 - SC HVAC Tech                   312,000                2,259,762                2,571,762                     85,231                2,656,993                               -                2,656,993                               - 100.00%

733613 - SC South DDC Network                   580,000                   170,593                   750,593                     28,258                   778,851                               -                   778,851                               - 100.00%

733614 - SC Academic Building Renovation (S-7&S-9)                               -                5,415,232                5,415,232                   178,453                5,593,685                               -                5,593,685                               - 100.00%

Sub-total            116,438,000               (8,501,616)            107,936,384                3,744,531            111,680,915                2,960,351            102,090,976                6,629,588 94.06%

2015 Bond Program
Report as of July 31, 2022
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 Maritime 

736603 - MC Maritime Expansion              28,000,000             (27,031,300)                   968,700                     31,300                1,000,000                     15,357                   926,261                     58,382 94.16%

76603A - MC Maritime Fire Program Relocation                               -                1,916,000                1,916,000                     84,000                2,000,000                               -                1,788,345                   211,655 89.42%

Sub-total              28,000,000             (25,115,300)                2,884,700                   115,300                3,000,000                     15,357                2,714,606                   270,037 91.00%

 Generation Park  

726601 - Generation Park                               -                3,275,370                3,275,370                   995,152                4,270,522                     18,252                3,893,015                   359,255 91.59%

76601B - North Access Road                               -                1,097,944                1,097,944                               -                1,097,944                1,097,944                               -                               - 100.00%

Sub-total                               -                4,373,314                4,373,314                   995,152                5,368,466                1,116,196                3,893,015                   359,255 93.31%

Admin

736602 - College Development              30,000,000             (29,928,632)                     71,368                               -                     71,368                               -                     71,368                               - 100.00%

736604 - Dist Construction Studies                   283,820                     35,776                   319,596                               -                   319,596                               -                   319,596                               - 100.00%

76605A - CW Deferred Maintenance                               -              27,329,038              27,329,038                   427,385              27,756,423                2,205,593                6,102,656              19,448,174 29.93%

736606 - Generation Park Opportunities                               -              20,000,000              20,000,000                               -              20,000,000                               -                               -              20,000,000                             -   

720100 - Program Management - AECOM                               -              12,135,893              12,135,893             (11,404,113)                   731,780                   239,404                               -                   492,376 32.72%

720100 - Program Management - Other                               -                2,823,009                2,823,009               (2,823,009)                               -                               -                               -                               -                             -   

736601 - Contingency                1,166,180              12,423,421              13,589,601                               -              13,589,601                               -                               -              13,589,601                             -   

Sub-total              31,450,000              44,818,505              76,268,505             (13,799,737)              62,468,768                2,444,997                6,493,620              53,530,151 14.31%

TOTALS            425,000,000                               -            425,000,000                               -            425,000,000              11,844,119            347,410,276              65,745,605 84.53%

2015 Bond Program
Report as of July 31, 2022
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Generation Park  - 726601

904605 - 2015 Revenue Bond - 726601 6,787,977              -                             6,787,977              6,787,977              -                             6,787,977              -                             100.00%

929603 - Operational - 726601           8,843,556              -                             8,843,556              8,843,556              -                             8,843,556              -                             100.00%

901609 - 2015 Bond - 726601 6,368,466              (2,097,944)             4,270,522              4,270,522              18,252                   3,893,015              359,255                 91.59%

901610 - Generation Park Site Infrastructure - 726601 4,000,000              (8,725)                    3,991,275              3,991,275              -                             3,991,275              -                             100.00%

901610 - Generation Park Parking Lot - 76601A 3,521,892              (691,977)                2,829,915              2,829,915              123,149                 2,706,766              -                             100.00%

901609/10 - North Access Road - 76601B -                             1,798,647              1,798,647              1,798,647              1,798,647              -                             -                             100.00%

TOTALS 29,521,892             (1,000,000)             28,521,892             28,521,892             1,940,048              26,222,589             359,255                 98.74%

Generation Park 
Report as of  July 31, 2022
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College Wide 

E22001 - UCRM 1 - LED Lighting 811,078                  (191,184)                 619,894                  194,789                  310,079                  115,026                  81.44%

E22002 - UCRM 2.1a - A-1 HVAC 10,354                    -                              10,354                    2,073                      2,409                      5,872                      43.29%

E22003 - UCRM 2.1b - CC Chillers 1,526,400               134,500                  1,660,900               1,552,186               108,714                  -                              100.00%

E22004 - UCRM 2.1c -  NC Chiller 593,600                  71,400                    665,000                  610,600                  54,400                    -                              100.00%

E22005 - UCRM 2.1d - Maritime HVAC  33,000                    -                              33,000                    -                              -                              33,000                    -                              

E22006 - UCRM 2.6a - 35 Acre VFDs 9,946                      15,614                    25,560                    24,950                    -                              610                         97.61%

E22007 - UCRM 2.6b - S-7 & S-9 VFDs 26,452                    63,168                    89,620                    81,136                    2,000                      6,484                      92.77%

E22008 - UCRM 3 - Retro-Commissioning 280,000                  -                              280,000                  69,940                    209,819                  241                         99.91%

E22009 - UCRM 4.2c - Vending Misers 46,224                    -                              46,224                    -                              6,421                      39,803                    13.89%

E22010 - UCRM 5.1 - Water Conserving Faucets 112,669                  (15,614)                   97,055                    -                              49,477                    47,578                    50.98%

E22011 - UCRM 8 - Solar PV 1,175,849               (77,884)                   1,097,965               480,508                  434,743                  182,714                  83.36%

Utility Assessment Report - 720600 96,546                    -                              96,546                    -                              96,546                    -                              100.00%

E22000 - Contingency Lone Star Loan -                              -                              -                              -                              -                              -                              -                              

TOTALS 4,722,118               -                              4,722,118               3,016,182               1,274,609               431,327                  90.87%

 Energy Conservation Project
Report as of July 31, 2022
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College Wide 

732614 - NC - N7, N8 & N9 Roof Replacement 2,587,830              (668,334)                1,919,496              1,919,496              109,716                 18,763                   1,791,017              6.69%

733615 - SC - S7 & S9 Roof Replacement 1,737,060              668,334                 2,405,394              2,405,394              2,083,719              126,544                 195,131                 91.89%

TOTALS 4,324,890              -                             4,324,890              4,324,890              2,193,434              145,308                 1,986,148              54.08%

Bond Interest Earnings
Report as of July 31, 2022
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Central

F22001 - CC - Central Misc. -                             15,619                   15,619                   15,619                   6,625                     8,934                     60                          99.62%

F22029 - CC - Courtyard Drainage -                             28,785                   28,785                   28,785                   12,377                   12,377                   4,030                     86.00%

F22044 - CC - C11 Dental Lab Renovation -                             40,000                   40,000                   40,000                   29,334                   4,976                     5,690                     85.77%

F22048 - CC - C45 Tables -                             8,869                     8,869                     8,869                     1,451                     6,536                     881                        90.06%

F22060 - CC - C34 Police Dept. Furniture -                             14,557                   14,557                   14,557                   14,522                   -                             35                          99.76%

F22069 - CC - C14.250 Auxiliary Svc Office R -                             24,411                   24,411                   24,411                   24,411                   -                             -                             100.00%

F22078 - CC - Child Care -                             2,880                     2,880                     2,880                     2,880                     -                             -                             100.00%

Sub-total -                             135,121                 135,121                 135,121                 91,602                   32,823                   10,696                   92.08%

North

F22002 - NC - North Misc -                             8,351                     8,351                     8,351                     -                             4,851                     3,500                     58.09%

F22024 - NC - Exterior Furniture -                             5,910                     5,910                     5,910                     5,910                     -                             -                             100.00%

F22080 - NC - Primary Electrical Repair -                             32,500                   32,500                   32,500                   32,300                   -                             200                        99.38%

Sub-total -                             46,760                   46,760                   46,760                   38,210                   4,851                     3,700                     92.09%

South

F22003 - SC - South Misc. -                             4,586                     4,586                     4,586                     2,658                     1,653                     275                        94.01%

F22027 - SC - S8 Podium Stools -                             22,595                   22,595                   22,595                   22,595                   -                             -                             100.00%

F22038 - SC - S8 Breakroom Renovation -                             13,374                   13,374                   13,374                   -                             10,484                   2,890                     78.39%

F22065 - SC - Career Svc Renovation -                             7,609                     7,609                     7,609                     7,591                     -                             18                          99.76%

F22066 - SC - S12.120 IT Cubicle Buildout -                             27,942                   27,942                   27,942                   27,046                   -                             896                        96.79%

F22073 - SC - S9 Foundation Repair -                             250,000                 250,000                 250,000                 240,852                 -                             9,148                     96.34%

F22075 - SC - S1.140 STEM Center Lab -                             7,000                     7,000                     7,000                     6,979                     -                             21                          99.70%

F22083 - SC - S12.234 CPD Move -                             8,999                     8,999                     8,999                     8,950                     -                             49                          99.46%

Sub-total -                             342,105                 342,105                 342,105                 316,671                 12,137                   13,297                   96.11%

Generation Park 

F22064 - GP - Library Display Case -                             5,397                     5,397                     5,397                     5,397                     -                             -                             100.00%

Sub-total -                             5,397                     5,397                     5,397                     5,397                     -                             -                             -                             

District

F22004 - DIST - Campus Misc. -                             10,000                   10,000                   10,000                   -                             7,517                     2,483                     75.17%

F22007 - DIST - College Wide ADA Compliance -                             150,000                 150,000                 150,000                 46,190                   79,907                   23,904                   84.06%

F22062 - DIST - A2.213c Conference to Office -                             5,720                     5,720                     5,720                     4,546                     1,174                     -                             100.00%

F22070 - DIST - CW Roof Safety -                             200,007                 200,007                 200,007                 162,335                 -                             37,672                   81.16%

F22072 - DIST - A1.210 External Relations -                             16,244                   16,244                   16,244                   16,244                   -                             -                             100.00%

Sub-total -                             381,971                 381,971                 381,971                 229,314                 88,597                   64,060                   83.23%

Contingency (720700) -Major Repairs 150,000                 (139,700)                10,300                   10,300                   -                             -                             10,300                   -                             

Sub-total 150,000                 (139,700)                10,300                   10,300                   -                             -                             10,300                   -                             

Projects Closed 

F22005 - CC - C45 Dow Classroom Tables -                             5,914                     5,914                     5,914                     -                             5,914                     -                             100.00%

F22009 - CC - C34 Flag Pole Remove and Reloc -                             6,443                     6,443                     6,443                     -                             6,443                     -                             100.00%

F22010 - CC - CPET Lab Upgrade -                             -                             -                             -                             -                             -                             -                             -                             

F22016 - CC - C26 Air Compressor -                             -                             -                             -                             -                             -                             -                             -                             

F22017 - CC - Café Furniture Reupholstering -                             14,413                   14,413                   14,413                   -                             14,413                   -                             100.00%

F22033 - CC - Truck Track -                             18,539                   18,539                   18,539                   -                             18,539                   -                             100.00%

F22059 - CC - C34 Police Awning -                             9,180                     9,180                     9,180                     -                             9,180                     -                             100.00%

F22012 - NC - N33.114 CIT Lab Move -                             32,113                   32,113                   32,113                   -                             32,113                   -                             100.00%

F22023 - NC - ILC Window Tint -                             8,160                     8,160                     8,160                     -                             8,160                     -                             100.00%

F22040 - NC - N17 Storage Cabinet -                             5,366                     5,366                     5,366                     -                             5,366                     -                             100.00%

F22013 - SC - S7.118/143 Tier 1 Upgrade -                             30,303                   30,303                   30,303                   -                             30,303                   -                             100.00%

F22015 - SC - S8.1026 Photo Lab Upgrade -                             11,187                   11,187                   11,187                   -                             11,187                   -                             100.00%

F22018 - SC - Café Furniture Reupholstering -                             6,107                     6,107                     6,107                     -                             6,107                     -                             100.00%

F22008 - GP - Gen Park Furniture -                             6,216                     6,216                     6,216                     -                             6,216                     -                             100.00%

Sub-total -                             153,938                 153,938                 153,938                 -                             153,938                 -                             100.00%

Repair and Renovation
 Report as of July 31, 2022


